

## PROGRESS REPORT - WESTCOAST

AUG 1987

PROJECT: TOMMY B21

I Mapping: No additions to work completed in June.

II Sampling: Surface Sampling: no additional work done since July.

Sampling of drill core: The core is split and half is being sampled in one meter sections

III Drilling:

Hole T87-3 was completed on July 31 at 104m. The hole was stopped here due to caving overburden. No samples were taken

Hole T87-4 was collared on Aug 2 and completed on Aug 8 at 740 ft. This intersected the main Tommy zone.

Hole T87-5 was collared on Aug 9 and completed on Aug 20 @ 897 ft. This intersected the main Tommy zone as well.

Hole T87-6 was collared on Aug 25.

Drill logs for Holes 3, 4, 5 and "Borsuv" printouts for holes 4 & 5 are appended.

current hole locations are shown on the attached map.

Total footage to Aug 20, 2945 ft.  
Average drilling rate (1 shift) 68 ft/day

IV Claims & Submittals :

Refer to Bob Potter for this information

V Personnel :

Donald Lang . employed as a core splitter (\$60/day) . Starting date: Aug 9 . He's doing very well.

Bob Potter : took some time off due to personal injuries after the car accident . He went home on August 8.



VCLVELET  
AUG /87

TOMMY  
DRILL HOLE LOCATIONS  
AUGUST /87  
SCALE 1:1000  
AUGUST PROGRESS REPORT  
AJ

