

Vanco Explorations Ltd.

## Aspen Grove Project

# HIT AND MISS CLAIMS

## Progress Report - May 1991

Prepared by: I.M. Watson, P.Eng. A five-man field crew travelled to Aspen Grove on May 26 and set up base camp/office at Bryant's Willow Heights Ranch.

Fieldwork started on May 27.

#### 1. Line Cutting

The proposed 20-kilometre grid covering the central portion of the HIT/MISS property, will be completed by June 2. The grid is the southern extension of that completed over the northern part of the property in August, 1990.

#### 2. Geological Mapping

The mapping programme will cover the central and southern areas of the HIT/MISS claims, using the central area grid, air photos, and topographic base maps for control.

At month-end, mapping had been completed over the western half of the central grid area.

#### **PROPOSED WORK**

#### **1.** Geophysical Surveys

Delta Geoscience will extend the 1990 VLF EM/magnetometer surveys over the northern area. Work will start in the first week of June when line cutting has been completed.

#### 2. Trenching

Excavator trenching by Houlind Contracting of Merritt has been tentatively scheduled for early June, on completion of the geophysical survey. However, a heavy snowpack and a late, cool spring has resulted in unusually wet ground conditions, and it may be necessary to delay trenching in areas of deeper overburden until the ground has dried out.

### GENERAL

- 1. A preliminary reconnaissance was made of the three areas of mineralisation constituting the AXE deposit on the claims immediately south of the HIT/MISS property. An old tunnel on the ADIT Zone is reported to have been driven on a gold bearing quartz stockwork/shear zone (P. Fox) but our first examination failed to find this. Old reports will be checked and another attempt will be made to find the quartz veins/old workings to see if it does contain gold, and to see if it bears any similarity to the SADIM/HIT zones.
- 2. The Kamloops district mines inspector has advised us by phone that we have permission to proceed immediately with work on the HIT/MISS property.
- 3. The camp address is:

c/o I.M. Watson & Associates Ltd. Bag 5500 Merritt, B.C. Ph. 378-4148.