

CORPORATION FALCONBRIDGE COPPER

MEMORANDUM

DATE: June 26, 1985
À
TO: D. V. Lefebure
COPIES À
COPIES TO: D. H. Watkins
DE
FROM: A. J. Davidson
SUJET
SUBJECT: Mt. Sicker Mapping

827406

Further to our conversations this weekend the following are what I consider to be the priority areas on Mt. Sicke and they are listed in the order in which I would like them to be mapped.

July 1 - 15 finish mapping Chemainus River, determine diorite dip & extend PF horizon west across river
July 15 - 28 Map & sample south of Lenora-Tyee
July 29-Aug 4 Map & sample south of Mona horizon
Aug 5 - 11 Detail Gabriel Chert
Aug 12 - 22 Map east and north of NE Copper zone

Due to upcoming (1986) stiff payments and heavy expenditure committments on these properties it is imperative that these priority areas be completely mapped and sampled this summer.

As we discussed alternate drill holes should be proposed for September in case we find the NE Copper zone to also be underlain by diorite. Contingencies should be made to test the Central panel Ba anomaly, the PF horizon north (below) the qtz diorite, the Mona Horizon, and any targets developed south of Lenora Tyee.



A. J. Davidson

AJD/ik