

3788'

020219

Curves in 7' x 9' tunnel

Sept. 1 - 2150'

SEPT. - 15 - STRIKE

End of tunnelling - December (Catalpa)

V.G. drilling scheduled to start  
end of September

ALL depends on STRIKE or NO STRIKE