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C o n s u l t i n g Geologist 1410 Wende Road 
Victoria, B .C . V8P 3T5 

(604) 477-0419 

A p r i l 12, 1988 

Mr. William Clancey 
President 
Multinational Mining Inc. Joint Venture 
795-885 Dunsmuir Street 
Vancouver, B.C. 
V6C 1N8 
Dear Mr. Clancey: 

Re: Proposed 1988 Program - Chappelle Property 
A 6,000 - 10,000 f t . diamond d r i l l i n g program i s proposed for 1988. Approximately 
half of the d r i l l i n g w i l l further test B Zone and the remainder w i l l be directed 
to other zones i n the western property area. 
B Zone 
Additional d r i l l holes are required to test the possible strike extension of the 
zone between the 1725 and 1800 metre levels. Two or three short holes should 
be d r i l l e d i n the upper part of the main zone. 
North Quartz and New Zone 
Six to eight inclined holes totalling 2,000 f t . are proposed for these areas 
northeast of B Zone. One hole on North Quartz i n 1987 intersected 5 f t . of 
1.9% lead, 2.5% zine and 1.58 oz/ton silver. 
Grab samples from the New Zone yielded copper, lead and zinc and anomalous gold 
and silver values. This area should be opened up by backhoe trenching prior to 
d r i l l testing. 
C Vein, northwest of the camp area, was tested by two DuPont holes i n 1981. 
Detailed surface work, including geophysics, should be done prior to additional 
d r i l l i n g . Road construction i s required to access this area. 
Geological Mapping, Geochemistry, Prospecting 
The entire western half of the property requires geological mapping and s o i l 
and rock geochemistry. I t w i l l be necessary to complete a topographic map to 
f a c i l i t a t e this work. 
Tailing Pond _ 
Power auger sampling of the t a i l i n g pond could be carried out early i n the 
season. 
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Underground Program 

An exploratory drift and some raising could be carried out late in the season 
as part of a possible Phase II program. 

Estimated Costs  

Phase I 

Camp rental and fuel (4 months) 
Diamond drilling (8,000 f t . @ $30/ft.) 
Trenching, road building 
Analytical costs 
Supervision, technical assistance 
General travel 
Supplies, freight 
Topographic map, surveying 
Tailing pond sampling 
Geology, geochemistry, prospecting 
Vehicle rental and fuel 
Report preparation 
Contingencies 

Total 

Phase II 

Underground Program 
450 f t . 9x13 exploration 
drift and 200 f t . raising $450,000.00 

Yours truly, 

N. C. Carter 

$ 25,000.00 
240,000.00 
15,000.00 
8,000.00 
30,000.00 
6,000.00 
7,000.00 
5,000.00 
5,000.00 
45,000.00 
7,200.00 
5,000.00 
51,800.00 

$450,000.00 

N.C. CARTER, Ph.D., P.Eng. 
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